

# April 2018 MLIA Grant Status Report

PO Box 201800 | 1515 East 6th Avenue | Helena, MT | 59620 | (406) 444-3115

FY2018 TOTALS						
Grantee	Short Description	Status	Amount Approved	Amount Paid to Date	Remaining/ Underspent	Comments
Chouteau County	NG 9-1-1	In Progress	\$26,470	\$14,489	\$ 11,981.04	
Flathead County	NG 9-1-1	In Progress	\$13,094	\$0	\$ 13,094.00	
Teton County	NG 9-1-1	In Progress	\$8,900	\$0	\$ 8,900.00	
Town of Cascade	GIS Capacity Building	In Progress	\$21,711	\$0	\$ 21,711.00	
Town of Sheridan	GIS Capacity Building	In Progress	\$29,037	\$12,116	\$ 16,920.81	
City of Deer Lodge	Infrastructure	In Progress	\$22,300	\$0	\$ 22,300.00	
Town of Manhattan	GIS Capacity Building	In Progress	\$8,020	\$0	\$ 8,020.00	
<b>City of Choteau</b>	Infrastructure & NG 9-1-1	<b>Behind Schedule</b>	<b>\$10,234</b>	<b>\$0</b>	<b>\$ 10,234.00</b>	
Blaine County	NG 9-1-1	In Progress	\$1,195	\$0	\$ 1,195.00	
Powell County	NG 9-1-1	In Progress	\$24,251	\$7,686	\$ 16,564.55	
<b>LakeCounty</b>	PLSS	<b>Behind Schedule</b>	<b>\$20,000</b>	<b>\$0</b>	<b>\$ 20,000.00</b>	
Fallon County	NG 9-1-1	In Progress	\$13,317	\$0	\$ 13,317.00	
City of Hamilton	Infrastructure	In Progress	\$13,420	\$0	\$ 13,420.00	
Park County	PLSS	In Progress	\$37,500	\$2,720	\$ 34,780.00	
<b>FY2018 TOTALS</b>			<b>\$249,449</b>	<b>\$34,291.60</b>	<b>\$ 215,157.40</b>	<i>Last Updated: 4/10/2018</i>

# April 2018 MLIA Grant Status Report

PO Box 201800 | 1515 East 6th Avenue | Helena, MT | 59620 | (406) 444-3115

FY2017 TOTALS						
Grantee	Short Description	Status	Amount Approved	Amount Paid to Date	Remaining/ Underspent	Comments
Lewis & Clark County	Corner Records	Completed	\$27,000	\$12,150.00	\$14,850.00	Closed
<b>McCone County</b>	<b>Road Inventory</b>	<b>Extended - Behind Schedule</b>	<b>\$24,965</b>	<b>\$8,367.11</b>	<b>\$16,597.89</b>	Requested 2nd extension
Lake County	PLSS	Completed	\$20,000	\$20,000.00	\$0.00	Closed - Waiting on Final Report
<b>Carbon County</b>	<b>NG 9-1-1</b>	<b>Extended - Behind Schedule</b>	<b>\$18,407</b>	<b>\$0.00</b>	<b>\$18,407.00</b>	Requested 2nd extension
Powell County	PLSS	Completed	\$37,622	\$37,419.38	\$202.62	Closed
City of Belgrade	Comprehensive GIS	Completed	\$12,720	\$8,724.20	\$3,995.80	Closed
Park County	PLSS	Completed	\$20,000	\$20,000.00	\$0.00	Closed
Hill County	NG 9-1-1	Incomplete	\$4,164	\$0.00	\$4,164.00	Closed - Rejected Grant
<b>City of Lewistown</b>	<b>Comprehensive GIS</b>	<b>Incomplete</b>	<b>\$10,740</b>	<b>\$0.00</b>	<b>\$10,740.00</b>	Closed - Incomplete
CEIC	Census Designated Places	Completed	\$14,275	\$14,275.00	\$0.00	Closed
City of Miles City	CORS Station	Completed	\$13,700	\$13,700.00	\$0.00	Closed
Teton County	NG 9-1-1	Completed	\$27,624	\$27,465.73	\$158.27	Closed
<b>FY2017 TOTALS</b>			<b>\$ 231,217</b>	<b>\$162,101.42</b>	<b>\$ 69,115.58</b>	<i>Last Updated: 4/10/2018</i>