

# June 2018 MLIA Grant Status Report

PO Box 201800 | 1515 East 6th Avenue | Helena, MT | 59620 | (406) 444-3115

## FY2018 TOTALS

Grantee	Description	Status	Amount Approved	Amount Paid to Date	Remaining/ Underspent	Comments
Chouteau County	NG 9-1-1	In Progress	\$26,470	\$20,951	\$ 5,518.54	
Flathead County	NG 9-1-1	In Progress	\$13,094	\$0	\$ 13,094.00	Requested Extension
Teton County	NG 9-1-1	In Progress	\$8,900	\$0	\$ 8,900.00	
Town of Cascade	GIS Capacity Building	In Progress	\$21,711	\$0	\$ 21,711.00	
Town of Sheridan	GIS Capacity Building	In Progress	\$29,037	\$12,116	\$ 16,920.81	
City of Deer Lodge	Infrastructure	In Progress	\$22,300	\$0	\$ 22,300.00	
Town of Manhattan	GIS Capacity Building	In Progress	\$8,020	\$0	\$ 8,020.00	
<b>City of Choteau</b>	<b>Infrastructure and NG 9-1-1</b>	<b>Behind Schedule</b>	<b>\$10,234</b>	<b>\$0</b>	<b>\$ 10,234.00</b>	
Blaine County	NG 9-1-1	In Progress	\$1,195	\$0	\$ 1,195.00	
Powell County	NG 9-1-1	In Progress	\$24,251	\$18,059	\$ 6,192.05	
<b>LakeCounty</b>	<b>PLSS</b>	<b>On Hold</b>	<b>\$20,000</b>	<b>\$0</b>	<b>\$ 20,000.00</b>	<b>SOW signed late</b>
Fallon County	NG 9-1-1	In Progress	\$13,317	\$9,596	\$ 3,721.00	
City of Hamilton	GIS Capacity Building	In Progress	\$13,420	\$0	\$ 13,420.00	Requested Extension
Park County	PLSS	In Progress	\$37,500	\$6,924	\$ 30,575.56	
<b>FY2018 TOTALS</b>			<b>\$249,449</b>	<b>\$60,722.60</b>	<b>\$ 188,726.40</b>	<i>Last Updated: 11/9/2017</i>

# June 2018 MLIA Grant Status Report

PO Box 201800 | 1515 East 6th Avenue | Helena, MT | 59620 | (406) 444-3115

FY2017 TOTALS						
Grantee	Description	Status	Amount Approved	Amount Paid to Date	Remaining/ Underspent	Comments
Lewis & Clark County	Corner Records	Completed	\$ 27,000	\$ 12,150	\$ 14,850	Closed
<b>McCone County</b>	<b>Road Inventory</b>	<b>Extended - Behind Schedule</b>	<b>\$ 24,965</b>	<b>\$ 8,367</b>	<b>\$ 16,598</b>	<b>Requested 2nd extension</b>
Lake County	PLSS	Completed	\$ 20,000	\$ 20,000	\$ -	<b>Closed - Waiting on Final Report</b>
<b>Carbon County</b>	<b>NG 9-1-1</b>	<b>Extended - Behind Schedule</b>	<b>\$ 18,407</b>	<b>\$ -</b>	<b>\$ 18,407</b>	<b>Requested 2nd extension</b>
Powell County	PLSS	Completed	\$ 37,622	\$ 37,419	\$ 203	Closed
City of Belgrade	Comprehensive GIS	Completed	\$ 12,720	\$ 8,724	\$ 3,996	Closed
Park County	PLSS	Completed	\$ 20,000	\$ 20,000	\$ -	Data/Final Report in Route
Hill County	NG 9-1-1	Closed - Rejected	\$ 4,164	\$ -	\$ 4,164	Closed - Rejected Grant
<b>City of Lewistown</b>	<b>Comprehensive GIS</b>	<b>Closed - Incomplete</b>	<b>\$ 10,740</b>	<b>\$ 10,740</b>	<b>\$ -</b>	<b>CLOSED - INCOMPLETE</b>
CEIC	Census Designated Places	Completed	\$ 14,275	\$ 14,275	\$ -	Closed
<b>City of Miles City</b>	<b>CORS Station</b>	<b>Completed</b>	<b>\$ 13,700</b>	<b>\$ 13,700</b>	<b>\$ -</b>	<b>Closed - Unsuccessful</b>
Teton County	NG 9-1-1	Completed	\$ 27,624	\$ 27,466	\$ 158	Closed
<b>FY2017 TOTALS</b>			<b>\$ 231,217</b>	<b>\$172,841.42</b>	<b>\$ 58,375.58</b>	<i>Last Updated: 6/8/2018</i>

FY2019 TOTALS						
Grantee	Description	Status	Amount Approved	Amount Paid to Date	Remaining	Comments
Chouteau County	NG 9-1-1	Starts - July 1	\$ 11,465	\$ -	\$ 11,465	SOW in Development
Park County	Cadastral - PLSS	Starts - July 1	\$ 20,000	\$ -	\$ 20,000	SOW in Development
Dept. of Commerce	Census Boundaries	Starts - July 1	\$ 9,600	\$ -	\$ 9,600	SOW in Development
Madison County	Cadastral - PLSS	Starts - July 1	\$ 26,000	\$ -	\$ 26,000	SOW in Development
Fort Benton	Infrastructure	Starts - July 1	\$ 19,480	\$ -	\$ 19,480	SOW in Development
Valier	Infrastructure	Starts - July 1	\$ 16,300	\$ -	\$ 16,300	SOW in Development
Blaine County	NG 9-1-1	Starts - July 1	\$ 7,639	\$ -	\$ 7,639	SOW in Development
Ennis	Infrastructure	Starts - July 1	\$ 21,150	\$ -	\$ 21,150	SOW in Development
Red Lodge	Infrastructure	Starts - July 1	\$ 36,500	\$ -	\$ 36,500	SOW in Development
Custer County	NG 9-1-1	Starts - July 1	\$ 30,000	\$ -	\$ 30,000	SOW in Development
Pondera County	Cadastral	Starts - July 1	\$ 10,864	\$ -	\$ 10,864	SOW in Development
Pondera County	NG 9-1-1	Starts - July 1	\$ 23,965	\$ -	\$ 23,965	SOW in Development
Harlem	GIS Capacity Building	Starts - July 1	\$ 17,037	\$ -	\$ 17,037	SOW in Development
<b>FY2018 TOTALS</b>			<b>\$250,000</b>	<b>\$0.00</b>	<b>\$ 250,000.00</b>	<i>Last Updated: 06/04/2018</i>