

FY2012 MLIA GRANT STATUS August 22, 2012

	Grantee	Brief Description	Status	Amount Approved	Account #	Amount Paid	Underspent upon closing/remaining	Comments
2012	BMSC	Administrative Boundaries	Complete	\$61,403.00	766060	\$59,720.44	\$1,682.56	Closed
	BMSC	Cadastral	Complete	\$94,550.00	766030	\$94,545.11	\$4.89	Closed
	BMSC	Geodetic Control	Complete	\$23,625.00	766080	\$5,886.05	\$17,738.95	Closed
	BMSC	Structures	Complete	\$55,629.00	766050	\$54,314.94	\$1,314.06	Closed
	BMSC	Transportation	Complete	\$75,127.00	766040	\$75,118.27	\$8.73	Closed
	Butte Silver Bow Co.	Sanitary Sewers	In-Progress	\$27,922.00		\$5,945.18	\$21,976.82	In Progress
	Carbon County	Emergency Notification	In-Progress	\$22,330.00			\$22,330.00	Extended 12/31/2012
	Chippewa Cree Tribe	Cultural Sites	In-Progress	\$86,762.00		\$60,581.18	\$26,180.82	Extended 12/31/2012
	Gallatin County	GCDB	In-Progress	\$10,000.00			\$10,000.00	In Progress
	Lake County	Public Lands Inventory	Complete	\$15,000.00	766710	\$15,000.00	\$0.00	Closed
	MSL NRIS	Hydrography	Complete	\$17,500.00	766501	\$9,652.86	\$7,847.14	Closed
	MT Heritage	Landcover	In-Progress	\$70,106.00	766610	\$14,394.49	\$55,711.51	Closes Dec 31, 2012
	MT Heritage	Wetlands	In-Progress	\$109,994.00	766660	\$23,936.65	\$86,057.35	Closes Dec 31, 2012
FY2012								
TOTALS				\$669,948.00		\$419,095.17	\$250,852.83	

Total non-steward funds awarded \$162,014.00

Total MSDI steward funds awarded \$507,934.00