#### View All Activities

#### **72** Total Projects

13% Completed 9 71% In Progress 51

13% Not Started 9 4% On Hold 3

**Instructions:** Select a plan or project to view associated activities, or use the "View All Activities" button to view the entire list. To narrow the list of projects, use the filters.

Agency Plan All Work Group All Primary Team All Accountable All

Agency Plan	Goal	Project	Objective	Accountable	
GIS Strategic Plan	Goal 1. Improve GIS Coordination within the Library	Develop and Implement New Geospatial Partnerships Strategies	Create and Strengthen Geospatial Partnerships	Erin Fashoway	Not Started
	Goal 2. Improve Communication with Geospatial Stakeholders	Develop & Implement Governance Strategies for AGOL, Portal, & GIS Web	Objective 2. Incoming communication pathways for support requests and public inquiries are clearly defined	Erin Fashoway	In Progress
		Explore & Implement a geospatial activities calendar	Objective 4. An event schedule is maintained, engaging the Library stakeholders and building awareness of geospatial resources.	Erin Fashoway	In Progress
		Explore and Implement Hub for Distributing Geospatial Information	Objective 3. The Library GIS web content is structured for ease of use and discoverability	Meghan Burns	In Progress

Last updated 11/27/2023 12:14:57 PM. Updated monthly.

Agency Plan	Goal	Project	Objective	Accountable	Overall Status	Status Comments
Agency Fian	Goal	Froject	Objective	Accountable	Overall Status	Seek new partnerships, develop a
GIS Strategic	Goal 1. Improve GIS	Develop and Implement New	Create and Strengthen Geospatial			method for tracking and sustaining
Plan	Coordination within the Library	Geospatial Partnerships Strategies	Partnerships	Erin Fashoway	Not Started	new and existing partnerships.
'-			Objective 2. Incoming			
010 044	010 1	Develop & Implement Governance	communication pathways for			
GIS Strategic Plan	Goal 2. Improve Communication with Geospatial Stakeholders	Strategies for AGOL, Portal, & GIS Web	support requests and public inquiries are clearly defined	Erin Fashoway	In Progress	
riaii	With Geospatial Stakeholders	Web	inquiries are clearly defined	Lilli asiloway	III r rogress	
			Objective 4. An event schedule is			
			maintained, engaging the Library			
GIS Strategic	•	Explore & Implement a geospatial	stakeholders and building			
Plan	with Geospatial Stakeholders	activities calendar	awareness of geospatial resources.	Erin Fashoway	In Progress	
GIS Strategic	Goal 2. Improve Communication	Evalore and Implement Hub for	Objective 3. The Library GIS web content is structured for ease of use			
Plan	with Geospatial Stakeholders	Distributing Geospatial Information	and discoverability	Meghan Burns	In Progress	
ı ıdıı	With Geospatial Glakeholders	Distributing Geospatial Information	Objective 3. The Library GIS web	Meghan barns	III i Togicos	
GIS Strategic	Goal 2. Improve Communication	GIS Website Redesign & Technology	content is structured for ease of use			
Plan	with Geospatial Stakeholders	Enhancements	and discoverability	Meghan Burns	In Progress	
			Objective 2. Incoming			
010.04			communication pathways for			
GIS Strategic Plan	Goal 2. Improve Communication with Geospatial Stakeholders	Requests & GIS Activities	support requests and public	Matt Trebesch	Completed	
Plati	with Geospatial Stakeholders	Requests & GIS Activities	inquiries are clearly defined	Matt Trebesch	Completed	
			Objective 1. Audiences are defined			
			and appropriate communications			
GIS Strategic	Goal 2. Improve Communication	•	methods and content are			
Plan	with Geospatial Stakeholders	Gov Delivery	determined for each audience	Erin Fashoway	On Hold	Need additional support
			Development of state government			Development of state government
	Goal 3. Develop policies and		policies for geospatial data as part			policies for geospatial data as part of
GIS Strategic	best practices for geospatial	Develop policies and best practices	of its statewide GIS coordination			its statewide GIS coordination
Plan	data.	for geospatial data.	mandate	Erin Fashoway	In Progress	mandate
	Goal 4. Continue to improve the					
	collection, maintenance, and					
GIS Strategic	dissemination of authoritative	010.01 . 14 . 17 . 4	TDD	14 14 1		
Plan	land information  Goal 4. Continue to improve the	GIS Cloud Architecture	TBD	Kenny Ketner	Not Started	
	collection, maintenance, and					
GIS Strategic	dissemination of authoritative	Managed Services Publishing				
Plan	land information	Workflow Changes FY2024	TBD	Bob Holliday	In Progress	
	Goal 4. Continue to improve the		Develop a new Cadastral interface			
010.01 1	collection, maintenance, and		that is easy to host and fast to serve	!		Kinto ff on a skin or with
GIS Strategic Plan	dissemination of authoritative land information	New Cadastral Application	out in a mobile first, responsive environment.	Kenny Ketner	Not Started	Kickoff meeting with vendor 7/27/2023
r Idii	ianu imonnation	New Cadastial Application	Collect Maintain & Disseminate	rening reniei	Not Started	112112023
Land			Standardized Geospatial			
Information	Collect & Maintain Statewide		Information: Elevation MSDI			
Plan 2024	Elevation Data (lidar)	Lidar data processing	Framework	Troy Blandford	In Progress	
Land	Complete contractual					
Information	agreements and maintain federal		Maintain accomplish a substant	Trave Diagraphy and	In December	
Plan 2024	partnership	MSL-NRCS Partnership Agreements	Maintain geospatial partnerships	Troy Blandford	In Progress	

Agency Plan	Goal	Project	Objective	Accountable	Overall Status	Status Comments
Land	Have a stable cloud environment	:				
Information	for geospatial information and	•	Distribute Geospatial Information &			
Plan 2024	work environments.	Geospatial Architecture Redesign	Support Staff Needs for GIS Work	Bob Holliday	In Progress	
Land	work environments.	Geospatial Architecture Nedesign	Support Stall Needs for GIS Work	DOD I lolliday	III Flogiess	
Information	Implement MSDI Cocceptial		Prepare & Support Montana PSAPs			
Plan 2024	Implement MSDI Geospatial	NC0 1 1 CIS Data Initiative	for NG9-1-1 Implementation	Michael Eacheway	In Drograss	
Plati 2024	Data into public safety workflows Prepare & Support Montana	NG9-1-1 GIS Data miliative	for NG9-1-1 implementation	Michael Fashoway	In Progress	
Land						
Land	SOS & County Election		Institute of MCDL Ossessible Date			
Information	Administrators GeoEnabled	O - F - bl - d Fl - di l - idi - di	Implement MSDI Geospatial Data	Frie Frebrusse	In Dunman	
Plan 2024	Elections	GeoEnabled Elections Initiative	into elections workflows	Erin Fashoway	In Progress	
			0 11 11 11 11 11 11 11 11 11			
Land			Collect Maintain & Disseminate			
Information	Standardize geospatial	MSDI Planning, Development, &	Standardized Geospatial			
Plan 2024	information	Maintenance	Information: All MSDI Frameworks	Erin Fashoway	In Progress	
	Goal 1. All Montanans have					
	access to library content,					
	services, and information to					
	achieve their personal,					We have 7 tours complete and will
LSTA 2023-	educational, and professional					continue to work on these as time
2027	goals.	Adventure Lab Content	Publish 20 AL tours across the state	Dave Colamaria	In Progress	allows.
	Goal 1. All Montanans have					Compile data on collection
	access to library content,					development practices in MT public
	services, and information to					libraries to identify ways to increase
	achieve their personal,					value and efficiency. Work
LSTA 2023-	educational, and professional					commences in August with resource
2027	goals.	Collection Development Study	TBD	TBD	Not Started	sharing task force
	Goal 1. All Montanans have	о	·			
	access to library content,					
	services, and information to					MSL Learn Course Development -
	achieve their personal,		Creation of an online class that			Community Led Libraries Content
LSTA 2023-	educational, and professional		walks library staff through collecting			created by Suzanne Reymer; course
2027	goals.	Community Led Libraries Course	and using community feedback.	Colet Bartow	In Progress	design for MSL Learn by Colet Bartow
2021	Goal 1. All Montanans have	Community Led Libraries Course	and using community recuback.	Colct Dartow	III I Togress	design for Wee Learn by Colet Bartow
	access to library content,					
	services, and information to					
			A seet shows formattle based on			
L CTA 2022	achieve their personal,		A cost share formula based on			May load to long terms share see that
LSTA 2023-	educational, and professional	Cost Chara Farmerit	project participation and service	A a la la	In Dunastra	May lead to long-term changes that
2027	goals.	Cost-Share Formula	population is created.	Ashley Kanduch	In Progress	will require new goals
			Add new locations for courier			
			network. Reduce costs for			
	Goal 1. All Montanans have		participants. Work with Sean			
	access to library content,		Anderson to gather information			
	services, and information to		about alternate service solutions.			
	achieve their personal,		Find an automated, consistent, and			Create detailed courier budget and
LSTA 2023-	educational, and professional		affordable way to gather courier			plan. Work commences in August
2027	goals.	Courier Budget and Plan	data.	Cara Orban	In Progress	with resource sharing task force

Agency Plan	Goal	Project	Objective	Accountable	Overall Status	Status Comments
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	History Portal Outreach	Attend conferences (MT History, Fall Workshop, GFWC, MAGDA, and MPEA) and reach out to new organizations to discuss how we might work together. Including the University of Montana Public History program and the National History Day in Montana.	Jennifer Birnel	In Progress	
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Interlibrary Referral Center Pilot	Evaluate interlibrary loan pilot for smaller libraries and identify potential libraries for project	Bobbi DeMontigny		
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	LEGO History Program	Host an event on December 9, 2023 in partnership with Lewis and Clark Library with 50-80 participants.	Dave Colamaria	In Progress	Registration open on November 3. Due to space limitations we have 50 spots for build at home projects and 30 spots for build on site
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Library Geography	TBD	Rebekah Kamp	On Hold	This project is dependent on additional staff resources and may carry over to FY 2025. UNT's grant application was unsuccessful.
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	MLN Structure	Conduct at least 4 core-services conversations	Jennie Stapp	In Progress	
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Montana Shared Catalog Administration	TBD	Amy Marchwick	In Progress	Continue to support the MSC in providing a shared/centralized integrated library system (ILS) and making it available and affordable to all Montana libraries.
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Montana Shared Catalog Go-Live Training	Lead go-live training for new MSC libraries, Billings Public School District (BS2), new school librarians, and Harlowton Public Library.	Keiley McGregor	In Progress	Billings Public School District (BS2) and new school librarians trainings complete. Harlowton to be scheduled.
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Montana Shared Catalog Goal Setting	g TBD	Amy Marchwick	Not Started	Break MSC goals down into more manageable, concrete activities

Agency Plan	Goal	Project	Objective	Accountable	Overall Status	Status Comments
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	OCLC Group Services Contract Evaluation	Evaluate value of OCLC Group Services contract tools compared with participating library cost and importance to member libraries. Provide training and resources for OCLC Group Services members to increase their confidence and understanding in using their subscriptions.	Cara Orban	In Progress	
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Palace App Evaluation	Provide a report on the Palace App pilot to the Network Advisory Council in February 2024 to inform FY25 budget planning.	Cara Orban	In Progress	
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Portal Reporting Infrastructure	Create sheets that will combine data into dashboards to monitor use of the website and social media and to track trends.	Dave Colamaria	Completed	
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Public Libraries Survey Software	Deploy new Public Libraries Survey software to 82 public libraries and 4 tribal libraries for FY 2023 data collection with 90% completion rate. data are processed for submission to the Institute of Museum of Library Services with 100% data validated and certified, meeting the criteria for the Keppel Award.		In Progress	ITPR approved and contract signed. The data coordinator worked with Counting Opinions to configure the new system and to load data from the previous 10 years. Presented MSL Learn webinar August 31, Fall Workshops September 19. Five dropin office hours scheduled in October and November. Collection status map: https://bit.ly/PLS Status 2024
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Public Library Standards	90% of libraries meet the public library standards	Tracy Cook	In Progress	. , , = =
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Recollect Mapping Tools	Create engaging maps to go compliment the Adventure labs tours and additional story maps (1 this FY) to share content in rich narratives.	Jennifer Birnel	In Progress	
LSTA 2023- 2027	Goal 1. All Montanans have access to library content, services, and information to achieve their personal, educational, and professional goals.	Teacher Workshop	Hold a second teacher workshop to create exhibits for classroom use	Jennifer Birnel	Not Started	

Agency Plan	Goal	Project	Objective	Accountable	Overall Status	Status Comments
	Goal 2. All Montanans have					
	sufficient access to and can use					
	technology to enable their		Participating public libraries have			Work with contractor to help local
LSTA 2023-	personal, educational, and		digital opportunity plans that			public libraries create digital
2027	professional growth.	Digital Opportunity Plans	address needs in their communities.	Tracy Cook	In Progress	opportunity plans.
	Goal 2. All Montanans have					
	sufficient access to and can use					
	technology to enable their		Set up administrative access for hot			
LSTA 2023-	personal, educational, and		spot management for every			
2027	professional growth.	Hot Spot Administrative Access	participating library by 12/31/23.	Cara Orban	In Progress	
	Goal 2. All Montanans have					
	sufficient access to and can use					
	technology to enable their		Increase in Internet speed and			
LSTA 2023-	personal, educational, and		reliability of wired and WiFi			Lacking funding to continue this
2027	professional growth.	Internal Wiring Project (Phase 3)	connections in libraries.	Tracy Cook	On Hold	project.
	Goal 3. All Montanans live in	, , , , ,	MSL Learn Course Development -	· · · · · · · · · · · · · · · · · · ·		
	communities where the local		Basics of Library Law Content			
	government and library work		created by Tracy Cook; course			
LSTA 2023-	together to build resilient		design for MSL Learn by Colet			
2027	communities.	Basics of Library Law Course	Bartow	Colet Bartow	Completed	
-	Goal 3. All Montanans live in	•			·	
	communities where the local		MSL Learn Course Development -			
	government and library work		Budgeting Content created by Tracy			
LSTA 2023-	together to build resilient		Cook; course design for MSL Learn			
2027	communities.	Budgeting Course	by Colet Bartow	Colet Bartow	Completed	
	Goal 3. All Montanans live in	3 0	,			
	communities where the local					Coordinate a federation task force to
	government and library work					review federations and identify ways
LSTA 2023-	together to build resilient		Create recommendations for			to improve services for Montanans
2027	communities.	Library Federation Task Force	federations and their administration.	Tracy Cook	In Progress	through the federation model.
	Goal 3. All Montanans live in	•		· · · · · · · · · · · · · · · · · · ·		
	communities where the local		Create guidelines for talking to			Give library directors, board
	government and library work		officials and MSL staff will attend at			members, and others the
LSTA 2023-	together to build resilient		least 2 local government			tools/resources to talk to/work with
2027	communities.	Local Government Work	conferences	Tracy Cook	In Progress	Local Government
-				•	- U	
						Support libraries in overcoming and
						addressing problems the library faces
						at the local level. These may include
						funding, government relations,
						board/director relations, policy
	Goal 3. All Montanans live in					development, and other operational
	communities where the local					challenges. Assist with reviewing
	government and library work		Visit every main public library in			collection development policies and
LSTA 2023-	together to build resilient		Montana and respond to 90% of			creation of guide for handling
2027	communities.	Local Library Support	questions within 5 business days.	Tracy Cook	In Progress	challenges.
2021	communities.	Local Library Oupport	questions within a business days.	Tracy Cook	III I Togress	onalionges.

Agency Plan	Goal	Project	Objective	Accountable	Overall Status	Status Comments
LSTA 2023- 2027	Goal 3. All Montanans live in communities where the local government and library work together to build resilient communities.	Public Libraries Salary Study	Publish and present one study of wages and occupational standards for library positions to the Network Advisory Council based on submissions from a minimum of 74 libraries in order to provide data for identifying competitive wages.	Rebekah Kamp	In Progress	Sample questions were collected from other State Library Administrative Agencies (SLAA). Questions were reviewed with the PLS task force and other library development leads. The questions were incorporated into the Public Libraries Survey (PLS) which launched October 2023. Notification sent August 1 via GovDelivery MSL newsletter. Collection underway.
LSTA 2023- 2027	Goal 3. All Montanans live in communities where the local government and library work together to build resilient communities.	Public Value Training	Deliver 3 workshops that include outside perspective from local govt and hands-on practice for library staff	Tracy Cook	Completed	Offer f2f trainings about creating, measuring, and communicating the value of the library to local leaders at MSL Fall Workshop in September 2023.
LSTA 2023- 2027	Goal 4. All Montanans have access to learning experiences that support personal, educational, and professional growth.	Certification Program	New certification tracks added to ASPeN; manual updated, webpages updated, webinars and newsletters scheduled	Colet Bartow	Completed	
LSTA 2023- 2027	Goal 4. All Montanans have access to learning experiences that support personal, educational, and professional growth.	Fall Workshop	MSL Fall Workshop Workshop held 9/18-9/19	Colet Bartow	Completed	
LSTA 2023- 2027	Goal 4. All Montanans have access to learning experiences that support personal, educational, and professional growth.	Library District Handbooks	Update the Library District Handbooks	TBD	Not Started	
LSTA 2023- 2027	Goal 4. All Montanans have access to learning experiences that support personal, educational, and professional growth.	Library Handbooks Update	Update the Trustee Manual and Library Director's Handbook	Pam Henley	Completed	Trustee and director manuals are being edited
LSTA 2023- 2027	Goal 4. All Montanans have access to learning experiences that support personal, educational, and professional growth.	Lifelong Learning Assessment	Create a recommendation for the Lifelong Learning Program	Tracy Cook	In Progress	Assess capacity of lifelong learning programming
LSTA 2023- 2027	Goal 4. All Montanans have access to learning experiences that support personal, educational, and professional growth.	Missoula Public Library Workflows Analysis	Assist Missoula Public Library with workflow data analysis	Cara Orban	In Progress	
LSTA 2023- 2027	Goal 4. All Montanans have access to learning experiences that support personal, educational, and professional growth.	MSL Learn: Webinar Series	Complete at least 10 webinars on topics needed by library directors and board members	Colet Bartow	In Progress	Webinars offered monthly

		<b>\</b>	•			
Agency Plan		Project	Objective	Accountable	Overall Status	Status Comments
	Goal 4. All Montanans have					
	access to learning experiences					
	that support personal,		Provide a series of 4 classes that			
LSTA 2023-	educational, and professional		library staff can take to learn more			3 of 4 courses completed and
2027	growth.	MSL Learn: Youth Services classes	about serving youth.	Colet Bartow	Completed	available for librarians in Moodle
	Goal 4. All Montanans have					
	access to learning experiences		Provide access to online summer			
	that support personal,		reading materials and provide at			
LSTA 2023-	educational, and professional		least 3 summer reading planning			Evaluation is beginning; planning for
2027	growth.	Summer Reading	sessions.	TBD	In Progress	future years is In Progress
	Goal 4. All Montanans have					
	access to learning experiences					
	that support personal,		Provide at least four virtual			
LSTA 2023-	educational, and professional		programming sessions for			
2027	growth.	Virtual Programming Series	Montanans and Montana libraries	Bobbi DeMontigny	In Progress	Year is scheduled
			Administrative rules are updated to			Task force work concluded.
			clarify requirements for state aid			Recommendations will be presented
Other	Administrative Rules updates	FY24 Admin Rules Updates	and use of resource sharing funds.	Tracy Cook	In Progress	in October
Other	Administrative Rules updates	Implement Updated MGIA Code	Align with current statute	Erin Fashoway	In Progress	
	Create a useful information					ASPeN Roadmap document contains
Other	infrastructure	ASPeN Enhancements FY2024	TBD	Kenny Ketner	In Progress	details
						Enhancements to layout, broken link
	Create a useful information	msl.mt.gov Website Enhancements				checking report, adding more
Other	infrastructure	FY2024	TBD	Kenny Ketner	In Progress	analytics
						Machines have been recieved. We
			Install rack workstations to support			are still waiting on a few cable
			heavy duty processing that portable			management pieces for the rack and
	Create a useful information		and consistent so that staff can be			KVM dongles before production
Other	infrastructure	Rack workstation installation	untethered from specific offices.	Lee Fossum	In Progress	deployment begins
			Migrate library services help desk			
			and knowledge base articles to			
			ServiceNow so that the State			
	Create a useful information		Library can benefit from a shared			
Other	infrastructure	ServiceNow FY2024	agency support platform.	Kenny Ketner	In Progress	Zoho Migration is the main task
			Contribute expertise on braille,			
		Montana Historical Society sensory	recordings, and VR for inclusion			
Other	Outreach	trail	with the sensory trail.	Marilyn Bennett	Not started	
			Reimagine the future of the			
			recording studio in partnership with			
0.11		5 " . "	other agencies and explore different			The recording studio was relocated to
Other	Outreach	Recording studio	ways to record.	Marilyn Bennett	In Progress	MDT and set up is being completed
		D: ''' D : 10 1 (M :	AA7 1 101 1 101 1 10 1			Discussing with law librarian best
011	Permanent, public access to	Digitize Revised Code of Montana	Work with law library to improve	l' 14		approach for acquiring PDFs of MCA
Other	state government information	and MCA (1978-present)	metadata of online MCA and Annos.	. Jim Kammerer	In Progress	going forward.
						Reviewing collection development
						policy. Discussing retention criteria.
						Provide training on MarcEdit to batch
			Provide convenient, digital FDLP			review subject fields of FDLP
	Permanent, public access to		access to natural resource			collection. Automate and subscribe to
Other	state government information	FDLP Collection Management	information pertinent to Montana.	Jim Kammerer	In Progress	reports for FDLP use.
Outel	state government information	T DEF Collection Management	ппотпацоп регипент то монтана.	UIIII IVAIIIIIIEIEI	III I logiess	reports for riblin use.

		• -	•			
Agency Plan	Goal	Project	Objective	Accountable	Overall Status	Status Comments
						Open ticket with MSC to recommend
	Permanent, public access to	Historic Legislative Audit Reports	Create complete MSL collection of			more efficient acquisition/cataloging
Other	state government information	collection	all historic Legislative Audit Reports	Jim Kammerer	In Progress	workflow.
			Chifting attention and increasing			
	Damasanant muhlis assass ta	Otata muhiinatian dinitimatian musicat	Shifting attention and increasing			Declining number of undigitized state
011	Permanent, public access to	State publication digitization project -	interaction with Montana libraries	P 17	. 5	Declining number of undigitized state
Other	state government information	next phase	that have govt info not held by MSL.	Jim Kammerer	In Progress	pubs area available at agencies.
						Test/evaluate new methods for geo-
	Permanent, public access to		Discuss/select two items for testing			locating state government
Other	state government information	State publication visualization project	LocateXT.	Jim Kammerer	In Progress	information.
						Edited FY2024 contract to include
						provision for adopting ARCH.
						Requested cost info for various
						account levels. Contacting UM, MSU,
						Carroll faculty about trial and possible
	Damasanant muhlis assass ta	Test massibly adopt ADOLL (Arabiyas	Create new research antique for			•
0.11	Permanent, public access to	Test, possibly adopt, ARCH (Archives	·			adoption of ARCH to expland user
Other	state government information	Research Compute Hub)	state government data	Jim Kammerer	In Progress	base.
	Upgrade our FME Flow (Server)					
	environments to the latest		Stand up new VMs for FME Flow			
	version of enhanced		(Server) 2023 Dev and Prd			In planning - Install FME Flow
	functionality, security, and		environments and replaced old FME			(Server)2023 on new Dev machine
Other	support	FME Flow (Server) Upgrade	Server 2019	Joe Tosoni	In Progress	and new Prd Machine
0.1101	ouppoit	· ··· L · · · · · · (es. · · s. ) opgrade	001101 2010	000 1000111	11111091000	and now i is machine