

## FY 2024 MGIA Grant Status Report

Rank	Grantee	Description	Status	Amount Approved	Amount Paid	Remaining	Comments
1	Missoula County	Build GIS Capacity: Local Information Needs	<i>In-Progress</i>	\$45,527.00	\$0.00	\$45,527.00	
2	Fort Peck Assiniboine Sioux Tribes	Improve Land Records: PLSS	<i>In-Progress</i>	\$54,904.00	\$0.00	\$54,904.00	
3	Blaine County	Improve Land Records: PLSS	<i>In-Progress</i>	\$50,300.00	\$0.00	\$50,300.00	
4	City of Great Falls	Improve Land Records: PLSS	<i>In-Progress</i>	\$25,000.00	\$0.00	\$25,000.00	
5	Sheridan County	Support NG 9-1-1	<i>In-Progress</i>	\$28,300.00	\$18,000.00	\$10,300.00	
6	Custer County	Build GIS Capacity: Local Information Needs	<i>In-Progress</i>	\$37,300.00	\$0.00	\$37,300.00	
7	Broadwater County	Support NG 9-1-1	<i>In-Progress</i>	\$8,669.00	\$0.00	\$8,669.00	
				<b>\$250,000.00</b>	<b>\$18,000.00</b>	<b>\$232,000.00</b>	

Report Date: 3/7/2024

## FY 2023 MLIA Grant Status Report

Rank	Grantee	Description	Status	Status	Amount Approved	Amount Paid	Remaining/ Under-spent (on closing)	Comments
1	Missoula County	Map Missoula - Year 3	Build GIS Capacity: Local Information Needs	Extended	\$43,703	\$42,966.63	\$736	
2	Butte-Silver Bow	Butte-Silver Bow Road Ownership Attribution Project - Phase 2	Improve Land Records: PLSS	Extended	\$43,520	\$0.00	\$43,520	
3	Beaverhead County	GIS Data For Next Generation 911	Support NG 9-1-1	Extended	\$38,500	\$14,722.85	\$23,777	
4	Stillwater County	Cadastral / PLSS Point Collection FY 2023	Improve Land Records: PLSS	Extended	\$21,000	\$0.00	\$21,000	
5	McCone County	McCone County PLSS Enhancement Phase 3	Improve Land Records: PLSS	Completed	\$45,000	\$45,000.00	\$0	
6	Meagher County	Meagher County Next Generation 9-1-1 Data Framework and Transportation	Build GIS Capacity: Local Information Needs	Extended	\$26,000	\$12,989.50	\$13,011	
7	Teton County	Teton County NG911 and Geo-Enabled Elections Training and Support	Build GIS Capacity: Local Information Needs	Completed	\$16,000	\$2,903.60	\$13,096	
8	Custer County	Custer County GIS	Support NG 9-1-1	Extended	\$16,277	\$10,436.65	\$5,840	
					<b>\$250,000</b>	<b>\$129,019</b>	<b>\$120,981</b>	

Completed = Green  
Closing = Grey  
Extended = White

Report Date: 3/7/2024



## FY 2022 MLIA Grant Status Report

Rank	Grantee	Description	Status	Status	Amount Approved	Amount Paid	Remaining/ Underspent	Comments
1	Missoula County	Map Missoula	Build GIS Capacity: Local Information Needs	COMPLETED	\$39,046.00	\$38,561.00	\$485.00	
2	Flathead County	PLSS Control Collection - Whitefish, MT Region	Improve Land Records: PLSS	COMPLETED	\$42,500.00	\$39,784.99	\$2,715.01	
3	City of Libby	City of Libby	Build GIS Capacity: Local Information Needs	COMPLETED	\$5,126.00	\$5,126.00	\$0.00	
4	City of Thompson Falls	City of Thompson Falls	Build GIS Capacity: Local Information Needs	COMPLETED	\$10,000.00	\$10,000.00	\$0.00	
5	Pondera County	MT E9-1-1 & GPS/GIS Project FY21-22	Support NG 9-1-1	COMPLETED	\$17,769.00	\$14,319.00	\$3,450.00	<i>Final Report</i>
6	Town of Sunburst	Town of Sunburst	Build GIS Capacity: Local Information Needs	COMPLETED	\$27,600.00		\$27,600.00	<i>Final Invoices, Data, Final Report</i>
7	Anaconda Deer Lodge	Anaconda Deer Lodge GIS Reform	Build GIS Capacity: Local Information Needs	COMPLETED	\$16,700.00	\$16,700.00	\$0.00	
8	Phillips County	Phillips County	Geo-Enabled Elections	COMPLETED	\$11,400.00	\$11,117.64	\$282.36	
9.1	City of Great Falls (Off-Cycle)	City of Great Falls - PLSS Data Collection	Improve Land Records: PLSS	COMPLETED	\$18,500.00	\$18,500.00	\$0.00	<i>Data updates</i>
9.2	McCone County (Off-Cycle)	McCone County GIS - PLSS Data Collection	Improve Land Records: PLSS	COMPLETED	\$20,000.00	\$20,000.00	\$0.00	
9.3	Montana Dept. of Natural Resources & Conservation (Off-Cycle)	Coal Creek State Forest - PLSS Data Collection	Improve Land Records: PLSS	<i>Extended - At Risk</i>	\$20,000.00	\$0.00	\$20,000.00	
9.4	Stillwater County (Off-Cycle)	Stillwater County - PLSS Data Collection	Improve Land Records: PLSS	<i>Extended - At Risk</i>	\$21,359.00	\$18,179.41	\$3,179.59	
					<b>\$250,000.00</b>	<b>\$192,288.04</b>	<b>\$57,711.96</b>	

Completed = Green  
 Closing = Grey  
 Extended = White

Report Date: 3/7/2024