



# April 2021 MLIA Grant Status Report

PO Box 201800 | 1515 East 6th Avenue | Helena, MT | 59620 | (406) 444-3115

FY2021 TOTALS						
Grantee	Description	Status	Amount Approved	Amount Paid to Date	Underspent	Comments
Missoula County	Capacity Building	On Schedule	\$ 11,720	\$ -	\$ 11,720	late start
Liberty County	NG9-1-1	On Schedule	\$ 4,107	\$ -	\$ 4,107	late start
Glacier County	NG9-1-1	Behind Schedule	\$ 9,013	\$ -	\$ 9,013	late start
Big Horn County	NG9-1-1	On Schedule	\$ 13,433	\$ -	\$ 13,433	late start
Chouteau County	NG9-1-1	On Schedule	\$ 16,434	\$ 5,925	\$ 10,509	late start
Pondera County	NG9-1-1	Behind Schedule	\$ 17,969	\$ -	\$ 17,969	late start
Richland County	NG9-1-1	Behind Schedule	\$ 18,972	\$ -	\$ 18,972	late start
Sanders County	GeoEnabled Elections	On Schedule	\$ 25,000	\$ -	\$ 25,000	late start
Blaine County	GeoEnabled Elections	On Schedule	\$ 11,665	\$ -	\$ 11,665	late start
Fergus County	GIS Planning Grant	Behind Schedule	\$ 6,089	\$ -	\$ 6,089	late start
Big Sky County Water & Sewer District No. 363	Capacity Building	Closing	\$ 27,796	\$ 27,796	\$ -	late start
			<b>\$ 162,198</b>	<b>\$ 33,721</b>	<b>\$ 128,477</b>	3/31/2021

FY2020 TOTALS						
Grantee	Description	Status	Amount Approved	Amount Paid to Date	Underspent	Comments
McCone County	Improve Land Records: PLSS	Extended	\$ 22,371	\$ 17,897	\$ 4,474	
Blackfeet Tribe	Improve Land Records: PLSS	Extended	\$ 20,100	\$ -	\$ 20,100	Closing
Fort Peck Assiniboine & Sioux Tribes	Improve Land Records: PLSS	Extended	\$ 22,134	\$ -	\$ 22,134	
Chouteau County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Closed	\$ 17,087	\$ 16,501	\$ 586	Successful
Pondera County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Extended	\$ 15,242	\$ 10,236	\$ 5,006	
Custer County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Extended	\$ 23,240	\$ -	\$ 23,240	
City-County of Butte-Silver Bow	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Closing	\$ 20,515	\$ 19,929	\$ 586	Data Issues
Blackfeet Tribe	Building GIS to Improve Local & Tribal Gov't Workflows, Business Processes, & Operations	Closing	\$ 22,970	\$ 22,970	\$ -	
Fort Belknap Indian Community	Building GIS to Improve Local & Tribal Gov't Workflows, Business Processes, & Operations	Extended	\$ 23,780	\$ -	\$ 23,780	Closing
City of Great Falls	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Completed	\$ 13,375	\$ 13,375	\$ -	Successful
Town of Dutton	Building GIS to Improve Local & Tribal Gov't Workflows, Business Processes, & Operations	Extended	\$ 26,040	\$ -	\$ 26,040	
Carter County	Building GIS to Improve Local & Tribal Gov't Workflows, Business Processes, & Operations	Extended	\$ 10,764	\$ -	\$ 10,764	
Fergus County	Support GIS for Public Safety & Emergency Response: Next Gen 9-1-1	Extended	\$ 3,725	\$ 2,225	\$ 1,500	
Montana Department of Commerce	Building GIS to Improve Local & Tribal Gov't Workflows, Business Processes, & Operations	Closing	\$ 5,157	\$ -	\$ 5,157	Closing
City of Shelby	Building GIS to Improve Local & Tribal Gov't Workflows, Business Processes, & Operations	Completed	\$ 3,500	\$ 3,500	\$ -	Successful
			<b>\$ 250,000</b>	<b>\$ 100,908</b>	<b>\$ 149,092</b>	3/31/2021